## PROJECT ONE: MILESTONE 0 – COVER PAGE

Team Number: MON-63

Please list full names and MacID's of all present Team Members

Full Name:	MacID:
Mohammad Muntazar Bhurwani	bhurwanm
Jadyn Yaroshuk	yaroshuj
Jacob Tedesco	tedescoj
Omar Kamel	Kamelo
Haibin Du	duh24

Insert your Team Portrait in the dialog box below



Team Number: MON-63

## Project Leads:

Identify team member details (Name and MACID) in the space below.

Role:	Team Member Name:	MacID		
Manager	Jacob Tedesco	tedescoj		
Administrator	Jadyn Yaroshuk	yaroshuj		
Coordinator	Mohammad Muntazar Bhurwani	bhurwanm		
Subject Matter Expert	Omar Kamel	Kamelo		
Subject Matter Expert #2	Haibin Du	duh24		

## MILESTONE 0 – PRELIMINARY GANTT CHART (TEAM MANAGER ONLY)

Team Number:

MON-63

Full Name of Team Manager:	MacID:
Jacob Tedesco	tedescoj

Preliminary Gantt chart

Select a period to highlight at right. A legend describing the charting follows.				follows.	Period Highlight:		Plan Duration			
ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	PERIODS Week 3 (Sep 24-30)	Week 4 (Oct 1-7)	Week 5 (Oct 8-21)	Week 6 (Oct 22-28)	Week 7 (Oct 28 - Nov 4)
Team Meeting	24-Sep	1 hour	24-Sep	1 Hour	100%	1100K 0 (00p 2 1 00)				
Milestone 0	28-Sep	1 Day	28-Sep	1 Day	100%					
Milestone 1	28-Sep	1 Day	28-Sep	1 Day	100%	Milestone o and 1 due				
Team Meeting	Undecided	1 Hour			0%					
Milestone 2	06-Oct	1 Day	06-Oct		0%		Milestone 2 due			
Team Meeting	Undecided	1 Hour			0%					
Milestone 3A	20-Oct	1 Day	20-Oct		0%			Milestone 3A due		
Team Meeting	Undecided	1 Hour			0%					
Milestone 3B	20-Oct	1 Day	20-Oct		0%			Milestone 3B due		
Team Meeting	Undecided	1 Hour			0%					
Milestone 4	27-Oct	1 Day	27-Oct		0%				Milestone 4 due	
Team Meeting	Undecided	1 Hour			0%					
Final Deliverable	Due: 4-Nov	1 Dav	Due: 4-Nov		0%					Final Deliverable Due

4 Project-1